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September 3, 2025 
 
To: Mr. Kelly Lockhart 
 Executive Director, Coles County Regional Planning & Zoning 
 651 Jackson Avenue, Room 309 

Charleston, IL 61920 
KLockhart@co.coles.il.us  

 
From: Alan Moore       
 Director of Project Development    
 Coles Wind, LLC      
 Apex Clean Energy      
 (434) 249-8831      

Alan.Moore@apexcleanenergy.com                           
 
 

Re: Coles Wind, LLC Wind Energy Conversion System Building Permit Submittal for 
Technical Review 

 
SENT VIA ELECTRONIC MAIL and UPS 

Dear Kelly, 
 

Pursuant to the Coles County Amended Ordinance, Standards for Wind Energy Conversion 
Systems over 500 kw dated May 9, 2023 (WECS Ordinance), the commitments made in the Coles 
Wind Special Use Permit Application (Application), and the Ordinance Approving the Application 
for a Wind Energy Special Use Permit submitted by Coles Wind, LLC for a Wind Energy 
Conversion System (“WECS”) known as the Coles Wind Project (“WECS Project”) No. 2025-02 
(Approval Ordinance with Conditions), Coles Wind hereby presents this Building Permit 
Submittal for Technical Review.  

 
The WECS Ordinance, Application, and Approval Ordinance require submittal of twenty 

(20) items as part of the Building Permit Submittal. For your convenience, we include a table 
listing the WECS Ordinance, Application commitment, and/or Permit Condition from the 
Approval Ordinance for reference to track the documentation and its basis for requirement. Each 
of these checklist items are listed below and discussed in more detail below and in the attachments.  

 
Coles Wind has selected the GE-158 6.1 MW turbine that will be constructed at 51 turbine 

locations. Since Coles Wind Application was approved, Coles Wind has removed 11 turbine 
locations to reflect the 51 turbines to be constructed. Additionally, two turbine locations have had 
minor shifts as a result of final engineering – T39a shifted 59 feet southeast and T47a shifted 65 
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feet northwest (shifted turbines are denoted by an “a” suffix after the Turbine ID).1 All other 
turbine locations are the same precise locations as approved by the County. Throughout this 
Building Permit Submittal, Coles Wind demonstrates that all 51 turbine locations are sited in 
compliance with setbacks, noise regulations, shadow flicker requirements, and microwave beam 
paths.  

 
Coles Wind wishes to emphasize that it does not include Turbine 21 in its final layout. 

Turbine 21 is the turbine closest to RE0005, which during the public hearing, was the source of 
public comment regarding potential health concerns based on fungus that may or may not be in 
the soil. To avoid this issue entirely, Coles Wind is not constructing this turbine. The closest 
turbine to RE0005 is now over ½ mile away. 
 

Many of the items included in this Building Permit Submittal are updated final reports from 
the Application. The Application included two (2) different turbine models that met sound, shadow 
flicker, microwave beam path, and turbine setback requirements at 62 proposed locations. 
Therefore, the sound, shadow flicker, microwave beam path, and decommissioning reports 
included in the Application demonstrated compliance with the WECS Ordinance requirements for 
both turbine models at all 62 turbine locations. The documents included in this Building Permit 
Submittal contain final engineering certifications, other required approvals, and updated final 
reports (sound, shadow flicker, microwave beam path and decommissioning) that reflect the 
turbine model (GE-158 6.1 MW) and layout (51 turbines) that has been selected and Coles Wind 
will construct.  

 
Coles Wind presents this Building Permit Submittal for the County and its consultant for 

technical review. Separately, there are three other approval processes taking place: first, the 
County’s engineer review of the decommissioning plan and the subsequent County Board’s 
approval of the Decommissioning Agreement; second, the Road Use Agreements with the County 
and Morgan and Seven Hickory Townships; and third, the Federal Aviation Administration’s 
review of the turbine locations. But for these three separate and distinct approval processes, the 
Building Permit Submittal is complete for technical review. Additionally, at the request of Mr. 
Andy Keyt, outside counsel for Coles County, Coles Wind will hold the Building Permit fee until 
after the Decommissioning Agreement is approved by the County Board; therefore, Coles Wind 
includes a copy of the Building Permit fee check and will provide it to the County upon 
Decommissioning Agreement approval. Coles Wind understands the County will not issue 
Building Permits for the Coles Wind Project until these separate approvals are obtained.  

 
With this Building Permit Submittal, but for three separate approvals that are in process 

and payment of the Building Permit fee, Coles Wind meets the Building Permit Submittal 

 
1 Pursuant to Permit Condition 9, Coles Wind may adjust the location of any turbine up to 100 feet in 
any direction from the location set forth in the Application, so long as such a location shift still meets all 
required sound, shadow flicker, communication interference, and setback requirements. 
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requirements. The legal and technical review of all Coles Wind Building Permit Submittal 
documents can commence.  

 
For convenience, we are providing these documents electronically.  All the documents can 

be accessed at the following link:   
https://apexcleanenergy.box.com/s/pfdtho6x7nsq5pahyl9tc8qx2zmgq1h6. We are also providing 
you with a hard copy binder of these materials via UPS. 
 

Please let me know if you have any problems accessing these documents or any questions 
at this time.  We look forward to our continued coordination on Coles Wind throughout 
construction and operation of the Project.  
 
Regards, 
 

Alan Moore      
 
Alan Moore       
Director of Project Development    
Coles Wind, LLC      
Apex Clean Energy      
120 Garrett Street, Suite 700       
Charlottesville, VA  22902     
(434) 249-8831 
alan.moore@apexcleanenergy.com 
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Coles Wind Building Permit Submittal for Technical Review 
 
The WECS Ordinance, Application, and Approval Ordinance require submittal of twenty (20) items as 

part of the Building Permit Submittal. The table below lists the WECS Ordinance, Application commitment, 
and/or Permit Condition from the Approval Ordinance for reference to track the documentation and its basis for 
requirement. Each of these checklist items are listed below and discussed in more detail below and in the 
attachments.  
 

Building Permit Submittal Checklist 

WECS Ordinance 
Reference 

Application 
Reference 
(Section) 

Permit 
Condition 
# 

Checklist Item Attachment 

Special 
Use Permit 
Application 

B.1 3.1.10 - Anticipated Construction Timeline Attachment 1 
B.3 3.3 9 Final Site Plan Attachment 2 

B.4, 
D.3 3.4, 4.4.3 14 

Sufficient proof to the County that it [Applicant] has requested 
authority to construct and operate an Aircraft Detection Lighting 
System (ADLS) radar from all required federal authorities 

Attachment 3 

B.4 3.4 15 Determinations of No Hazard from Federal Aviation 
Administration for 51 Turbines Attachment 4a 

Design and 
Installation 

A.1, 
Q, S.1 

4.1, 4.16, 
4.18.1 - Certificate of Design Compliance for the Selected Turbine 

Model Attachment 5 

A.2, J, 
Q, S.1 

4.1, 4.10, 
4.16, 4.18.1 29 

Site Assessment – Geotech Report and Certification by a 
Structural Engineer, Foundation Certification, and Tower 
Certification 

Attachment 6 

I, S.5 4.9 6 Road Use Agreements – Coles County, Morgan Township, and 
Seven Hickory Township Attachment 7a 

J 4.10 - Project Substation Grading Plan to SWCD Attachment 8 

K 4.11 - Project Summary and Final Site Plan to microwave transmission 
providers Attachment 9 

L 4.12 8 
Final Sound Modeling Report for the GE 6.1-158 Turbine (51 
locations) that includes a receptor for the property located north 
of RE00031 

Attachment 10 

R 4.17 9 Conformance with Approved Application and Plans – Final Site 
Plan Attachment 11 

S.3 4.18.3 - Additional gate waivers received since Application submittal Attachment 12 

Operation 

B 5.2.1, 5.2.3 19 Final Emergency Response Plan with Emergency Responders 
including Final Site Plan Attachment 13 

B.5 5.2.5 - 911 Addressing - GIS Shapefiles of 51 Turbine Locations and 
Associated Access Roads Attachment 14 

D 5.4 8, 13g Final Shadow Flicker Modeling Report for the GE 6.1-158 
Turbine (51 locations) Attachment 15 

G 5.7 - Complaint Resolution Plan Attachment 16 
Liability Insurance  6.0 11 Liability Insurance  Attachment 17 

Decommissioning 3.5, 7.0 24 Decommissioning Agreement (Decommissioning Plan, Cost 
Estimate and Financial Assurance) Attachment 18a 

Fees 8.0 - Building Permit Fee Attachment 19a 

- - 24 Financial ability of the Company to complete construction of the 
Project Attachment 20 

a This checklist item is subject to a separate approval process, which is underway, or otherwise pending. Coles Wind understands the Building Permits will not be 
issued until all checklist items are approved.  
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Summary of Building Permit Submittal Documents Included for Technical Review 
(WECS Ordinance, Application Commitment, and Approval Ordinance Condition Requirements 

Provided in Italics for Convenience) 
 

(a) WECS Ordinance SUP Application §B.1 and Application Section 3.1.10 – Anticipated 
Construction Schedule (Attachment 1) 
 
Enclosed for your review as Attachment 1, please find the anticipated construction schedule for 

the Coles Wind Project. Coles Wind anticipates commencing construction in February 2026 to reach 
commercial operations in May 2027. The schedule included in Attachment 1 includes major milestones 
of the construction process and the duration of each activity for this single-phase Project. This anticipated 
construction schedule is estimated and subject to change depending on weather and other Project 
logistics during construction. Coles Wind will continue to coordinate with Coles County prior to and 
during Project construction.  

 
(b) WECS Ordinance SUP Application §B.3 and Application Section 3.3 and Permit Condition 9 – 

Final Site Plan (Attachment 2) 
 
Enclosed for your review as Attachment 2, please find the Final Site Plan that complies with the 

requirements of the WECS Ordinance SUP Application §B.3. This Final Site Plan is substantially similar 
to the Preliminary Site Plan included in the Coles Wind Special Use Permit Application and reflects final 
engineering design, landowner input, and the removal of 11 turbine locations and associated facilities. 
There were only minor changes to access roads, underground collection lines, and temporary turn radii, 
and two turbine locations (T39a which shifted 59 feet southeast and T47a which shifted 65 feet northwest 
– both within the 100-foot permitted threshold allowed by Permit Condition 9 and described further in 
Paragraph (k) below). The ADLS radar tower, Project Substation, and O&M building did not change in 
location or size. The minor changes described above were made to accommodate requests from 
participating landowners. None of these minor changes impact any of the commitments or information 
presented in our Special Use Permit Application. 

 
(c) WECS Ordinance SUP Application §B.4 and Design and Installation §D.3, Application Sections 

3.4 and 4.4.3, and Permit Condition 14 – Sufficient proof to the County that it [Applicant] has 
requested authority to construct and operate an Aircraft Detection Lighting System (ADLS) from 
all required federal authorities (Attachment 3) 

 
All required federal authorities include the Federal Communications Commission (FCC) and the 

Federal Aviation Administration (FAA). Enclosed for your review as Attachment 3, please find the filing 
submission of FCC Form 620 as well as the e-filing receipt with the Aeronautical Study Number required 
by the FAA through the Obstruction Evaluation/Airport Airspace Analysis (OE/AAA).  
 

The Form 620 is the official submittal the FCC requires from developers to begin the FCC’s 
review of an ADLS system.  By submitting Form 620, Coles Wind has enabled the FCC to begin its 
review and provided notice of the ADLS tower’s planned location to the State Historic Preservation 
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Office and the Tribal Historic Preservation Office for potentially interested tribes.  Coles Wind will also 
obtain an FCC radio license for the operation of the ADLS system; however, this license expires if the 
system is not operational within one year of the license issuance.  Therefore, Coles Wind will seek this 
radio license closer to the completion of turbine construction and collection installation. This document 
is needed in order to operate an ADLS and will be provided to the County prior to commencing operation 
of the ADLS.  
 

Similarly, the FAA submission is an online submission Coles Wind made on the FAA’s website: 
oeaaa.faa.gov.  By making this submission, the FAA assigned the Coles Wind ADLS an Aeronautical 
Study Number of 2025-WTE-1719-OE.  This submission begins the process by which the FAA will 
authorize the construction and operation of the Coles Wind ADLS system.  Once approved by the FAA 
and FCC, Coles Wind will construct and operate the ADLS radar. 
 

The ADLS radar tower location is also shown on the Final Site Plan in Attachment 2.  
 

(d) WECS Ordinance SUP Application §B.4, Application Section 3.4, and Permit Condition 15   – 
Determination of No Hazard from the Federal Aviation Administration for 51 Turbine Locations 
(Attachment 4) 

 
Enclosed for your review as Attachment 4, please find a table that documents the Turbine ID, 

Federal Aviation Administration Aeronautical Study Number and requested height to be approved for 
the 62 turbine locations included in the Application. The table also denotes the 51 turbines to be 
constructed and the 11 that have been removed. These 62 turbine locations were submitted to FAA on 
December 19, 2024; Coles Wind has been coordinating with the FAA and understands it is in the final 
stages of its Determinations of No Hazard review. Coles Wind will provide these Determinations of No 
Hazard to the County upon receipt and understands the Building Permits cannot be issued until these are 
submitted to the County.  

 
(e) WECS Ordinance Design and Installation §A.1, §Q, §S.1 and Application Sections 4.1, 4.16, and 

4.18.1 – Certificate of Design Compliance for the Selected Turbine Model (GE-158-6.1 MW 
turbine; Attachment 5) 
 
Enclosed for your review as Attachment 5, please find the certificate of design compliance 

(Registration No. 44 220 2185088-TC-IEC-b, Rev 9) issued by third-party TUV NORD for the GE 6.1-
158 MW turbine.  

 
(f) WECS Ordinance Design and Installation §A.2, §J, §Q, §S.1, Application Sections 4.1, 4.10, 

4.16, and 4.18.1 and Permit Condition 29 – Site Assessment – Geotechnical Report and 
Certification by a Structural Engineer, Foundation Certification, and Tower Certification 
(Attachment 6) 

 
Enclosed for your review as Attachment 6, please find the geotechnical report, including all 

geotechnical and soil boring reports, for all the turbine locations, Project Substation, and O&M building. 
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This report is stamped by an Illinois-licensed professional engineer. The geotechnical report was 
provided to the County Engineer (Rick Johnson) and Kelly Lockhart on July 29, 2025. Coles Wind 
provided a revised geotechnical report on August 18, 2025, that made a handful of clerical corrections; 
the substance of the report did not change; the revised August 7, 2025, report is included as Attachment 
6. The information in this geotechnical report was used for the turbine foundation design. An Illinois-
licensed professional engineer has also certified that the foundation and tower design of the WECS is 
within accepted professional standards, given local soil, subsurface and climate conditions, which is 
included in Attachment 6. Additionally, Coles Wind includes a wind turbine tower certification, stamped 
by an Illinois-licensed structural engineer. The engineering documents provided in Attachment 6 are all 
consistent with WECS Ordinance Design and Installation §S.1 (Compliance with the Professional 
Engineering Practice Act of 1989) and are stamped by Illinois-licensed engineers. Lastly, Coles Wind 
has coordinated with the Coles County Soil and Water Conservation District (SWCD); this agency 
confirmed that there are no additional conservation practices beyond the fully executed Agricultural 
Impact Mitigation Agreement with Illinois Department of Agriculture. This communication has also 
been included in Attachment 6. 

 
(g) WECS Ordinance Design and Installation §I, Application Section 4.9, and Permit Condition 6 – 

Road Use Agreements – Coles County, Morgan Township, and Seven Hickory Township 
(Attachment 7) 

 
Coles Wind has been coordinating with the road authorities – Coles County, Morgan Township, 

and Seven Hickory Township – since November 2024. Coles Wind, in coordination with the road 
authorities and their engineering consultant, has completed numerous studies to support the Road Use 
Agreements. On July 2, 2025, Coles Wind presented a draft road use agreement to the attorney 
representing the road authorities and is awaiting feedback.  In the meantime, Coles Wind and the road 
authorities have reached agreements on specifications and details of the planned road improvements 
that will occur within the County.  Based on this progress, Coles Wind represents that the road use 
agreements are in their final stages of negotiation, Coles Wind anticipates finalizing these agreements 
in the coming weeks, and Coles Wind will provide them under separate cover upon receipt. Coles Wind 
understands the Building Permits cannot be issued until these are submitted to (and for the County’s 
agreement, approved by) the County. 

 
(h) WECS Ordinance Design and Installation §J and Application Section 4.10 – Project Substation 

Grading Plan to Soil and Water Conservation District (Attachment 8) 
 
Enclosed for your review as Attachment 8, please find documentation that the Project Substation 

Grading Plan was provided to the Coles County Soil and Water Conservation District on August 21, 
2025. The Project Substation Grading Plan is stamped by an Illinois-licensed engineer. To date, the Soil 
and Water Conservation District has not provided a response. 
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(i) WECS Ordinance Design and Installation §K and Application Section 4.11 – Project Summary 
and Final Site Plan to microwave transmission providers (Attachment 9) 

 
Enclosed for your review as Attachment 9, please find documentation demonstrating Coles Wind 

provided a project summary, final site plan, and copy of the microwave beam path report (July 2025) to 
both the licensee and contact associated with each “call sign” of a microwave beam path within the 
Project Area. Coles Wind sent this information on August 22, 2025, via certified mail; copies of this 
certified mailing are provided as proof of mailing. 

 
Due to the two minor turbines shifts (T39a and T47a) Coles Wind updated this report to ensure 

turbines are sited to avoid interference with telecommunications. As demonstrated in the July 2025 
microwave beam path report, there are five beam paths that intersect the Project Area. Coles Wind 
identified the contact information for each call sign (microwave beam path) using the FCC Universal 
Licensing System. A table depicting each call sign, licensee, and contact is also provided in Attachment 
9.  
 

(j) WECS Ordinance Design and Installation §L, Application Section 4.2, and Permit Condition 8  
- Final Sound Modeling Report for the GE 6.1-158 Turbine (51 locations) that includes a 
receptor for the property located north of RE00031 (Attachment 10) 

 
Enclosed for your review as Attachment 10, please find an updated and final sound modeling 

report. This report demonstrates that the final 51 turbine locations (including the minor shifts of T39a 
and T47a) modeled with the GE 6.1-158 MW turbine are sited in compliance with the WECS Ordinance, 
Design and Installation §L, and the Illinois Pollution Control Board (IPCB) regulations. Additionally, 
in compliance with Condition 8 of the approved Special Use Permit, the updated and simplified sound 
modeling report includes sound modeling for the receptor north of RE00031; that receptor is a church 
and is identified as CB00197 in the sound modeling report. Even with this additional receptor, all 
turbines are sited in compliance with the WECS Ordinance, Design and Installation §L, and the IPCB 
regulations.   

 
(k) WECS Ordinance Design and Installation §R, Application Section 4.17, and Permit Condition 9   

– Conformance with Approved Application Plans (Attachment 11) 
 

Enclosed for your review as Attachment 11, please find Coles Wind’s statement certifying 
Conformance with Approved Application Plans, this includes conformance with setback, sound, shadow 
flicker, and communication inference requirements. For setbacks, the County’s Approved Findings of 
Fact (VII.A Special Use Permit Application B.9 – Page 7 of 18)2 confirm that “the County’s independent 
third-party engineer (Luke Hanh of Hampton, Lenzini, and Renwick, Inc.) reviewed the setbacks 
[included in the Special Use Permit Application] and confirmed compliance with the setback 
requirements.” Turbine locations have not shifted since the Application was approved except for T39a, 

 
2 https://www.colesco.illinois.gov/static/windordinance/studies/Coles%20County%20--
%20FINAL%20Findings%20of%20Fact%206%207%202025.pdf  

https://www.colesco.illinois.gov/static/windordinance/studies/Coles%20County%20--%20FINAL%20Findings%20of%20Fact%206%207%202025.pdf
https://www.colesco.illinois.gov/static/windordinance/studies/Coles%20County%20--%20FINAL%20Findings%20of%20Fact%206%207%202025.pdf
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which shifted 59 feet southeast, and T47a, which shifted 65 feet northwest. To that end, Attachment 11 
also includes maps of Turbines 39a and 47a that demonstrate the minor shifts comply with the setbacks 
set forth in WECS Ordinance, Design and Installation, §G.  

 
Further, this Building Permit Submittal demonstrates that the final Project layout, including the 

shifted T39a and T47a, complies with noise requirements (Paragraph (j) and Attachment 10, above) and 
shadow flicker requirements (Paragraph (o) and Attachment 15, below) in the WECS Ordinance and it 
does not adversely affect any communication systems (Paragraph (i) and Attachment 9, above).  

 
Should unforeseen construction circumstances or field conditions necessitate a turbine shift, the 

adjustment will not exceed 100 feet, and the adjusted turbine location will meet all sound, shadow flicker, 
and setback requirements. Similarly, if shifts in access roads or collection lines are needed, the final 
locations will be detailed on the As-Built WECS Project Plans provided to the County within 60 days of 
Commercial Operation Date (per WECS Ordinance Operation, §B.4). 
 

(l) WECS Ordinance Design and Installation §S.3 and Application Section 4.18.3 – Access Road 
Gate Waiver (Attachment 12) 

 
Enclosed for your review as Attachment 12, please find one Access Road Gate Waiver. In the 

Application, Coles Wind indicated three (3) landowners requested locked metal gates on access road 
entrances to four turbines (T30, T31, T39a, and T47a - see Application, Appendix B.1).3 All these 
turbines will be constructed and, therefore, Coles Wind will provide locked metal gates at the access 
road entrance. In the Application, there were four (4) additional landowners that were still contemplating 
locked metal gates at access roads. For one landowner, Coles Wind will not construct a turbine on their 
property, and so no further coordination is needed (former turbine T50). For one other landowner, Coles 
Wind has since received the gate waiver, and therefore a gate will not be installed (turbine T20). For the 
other two landowners, Coles Wind has confirmed the landowners request locked metal gates on the 
access roads. These will be installed at entrances to three (3) additional turbines (T10, T12, and T53). 
Therefore, Coles Wind will install locked metal gates to seven (7) turbine locations. 

 
(m) WECS Ordinance Operation §B, Application Sections 5.2.1 and 5.2.3, Permit Condition 19 – 

Final Emergency Response Plan including Final Site Plan (Attachment 13) 
 

Enclosed for your review as Attachment 13, please find a Final Emergency Response Plan that 
was provided to local emergency responders on August 19, 2025. Specifically, Coles Wind provided 
the Plan to Coles County Emergency Management (Jim Hilgenberg, Agency Director), the Coles 
County Sheriff’s Department, and the following Fire Protection Districts, Cooks Mill, Humboldt, Seven 
Hickory Morgan, Hindsboro, Lincoln, Oakland Community, and Ashmore.  

 
 

3 As previously noted, two turbine locations have had minor shifts as a result of final engineering – T39a shifted 
59 feet southeast and T47a shifted 65 feet northwest (shifted turbines are denoted by an “a” suffix after the 
Turbine ID). 



 
 

Page 10 of 11 
 

(n) WECS Ordinance Operation §B.5 and Application Section 5.2.5 – 911 Addressing GIS Shapefiles 
of 51 Turbine Locations and Associated Access Roads (Attachment 14) 

 
Enclosed for your review as Attachment 14, please find documentation that on August 12, 2025, 

Coles Wind provided Coles County Regional Planning information for E911 addressing of the Project’s 
facilities. These include 51 turbines, the O&M building, one LiDAR, and one ADLS radar tower. On 
August 18, 2025, Coles County Regional Planning provided the E911 addressing for these facilities. 
Coles Wind received an E911 address for the Project Substation on May 14, 2024. Documentation of 
E911 addresses for all Project facilities is included in Attachment 14.  

 
(o) WECS Ordinance Operation §D, Application Section 5.4, and Permit Conditions 8 and 13g – 

Final Shadow Flicker Modeling Report for the GE 6.1-158 Turbine (51 locations) (Attachment 
15) 

 
Enclosed for your review as Attachment 15, please find an updated and final shadow flicker 

report. This report demonstrates that the final 51 turbine locations (including the minor shifts of T39a 
and T47a) modeled with the GE 6.1-158 MW turbine are sited in compliance with the WECS Ordinance, 
Operation §D, and state law (55 ILCS 5/5-12020(e)(2) – no non-participating residences or occupied 
community buildings will receive more than 30 hours of shadow flicker per year and the two (2) 
participating residence that are modeled to receive more than 30 hours per year have signed a waiver, 
which has been filed with the County Recorder of Deeds Office.4  
 

(p) WECS Ordinance Operation §G and Application Section 5.7 – Complaint Resolution Plan 
Approved by County Board (Attachment 16) 

 
Enclosed for your review as Attachment 16, please find the Complaint Resolution Plan. This Plan 

was approved by the Coles County Board at their August 12, 2025, Board Meeting, approval of which 
is memorialized as Resolution 2025-02.  
 

(q) WECS Ordinance Liability Insurance, Application Section 6.0, and Permit Condition 11 – 
Liability Insurance (Attachment 17) 

 
Enclosed for your review as Attachment 17, please find evidence of liability insurance. The insurance 

certificate includes: (a) comprehensive commercial general liability insurance with limits of not less than 
$5,000,000 per occurrence, and (b) excess liability insurance with a limit of not less than $20,000,000 
in the aggregate, in each case for injury to any person and for damage to property. The insurance names 
both the County and landowners as additional insureds as required by Permit Condition 11.   

 

 
4 Waivers for participating landowners are not required by the WECS Ordinance or state law, but Coles Wind 
obtained and recorded waivers to ensure all landowners, participating or non-participating, are fully informed 
regarding the Project’s potential impacts.  
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(r) WECS Ordinance Decommissioning, Application Sections 3.5 and 7.0, and Permit Condition 24 
– Decommissioning Agreement (Final Decommissioning Plan, Cost Estimate, and Financial 
Assurance; Attachment 18) 

 
In July 2025, Coles Wind updated the decommissioning plan to reflect the 51 GE-158 6.1 MW 

turbines and associated facilities on the Final Site Plan (Attachment 2) and stipulations made during the 
public hearings, including providing the County’s engineer with a breakdown of each decommissioning 
cost estimate line item. Coles Wind understands this plan and supporting documents are under review 
by Mr. Andy Keyt—outside counsel for the County, the County, and/or the County’s engineering 
consultant. After their review, the plan will need to be approved by the County Board as part of the 
Decommissioning Agreement, including the required financial assurance. Coles Wind will provide the 
approved Decommissioning Agreement and posted financial assurance once available. Coles Wind 
understands the Building Permits cannot be issued until the Decommissioning Agreement is submitted 
to and approved by the County. 
 

(s) WECS Ordinance Fees and Application Section 8.0 – Building Permit Fees (Attachment 19) 
 

Enclosed for your review as Attachment 19, please find a scan of the check for the Building 
Permit fee. The fee was calculated as twenty-five dollars ($25) per tower hub height.  Therefore, for 51 
turbine positions at 384-foot hub height, the fee is calculated as follows: 

 
51 turbines X 384-foot hub height X $25 = $489,600. 

 
At the request of Mr. Andy Keyt, the County’s outside counsel, Coles Wind will hold the 

Building Permit fee until after the Decommissioning Agreement is approved by the County Board; 
therefore, Coles Wind will provide the check to the County upon Decommissioning Agreement approval. 
Coles Wind understands the Building Permits cannot be issued until the Building Permit fee is paid. 

 
(t) Permit Condition 24 - Financial ability of the Company to complete construction of the Project 

(Attachment 20) 
 

Enclosed for your review as Attachment 20, please find an affidavit from the Chief Executive Office 
of Apex Clean Energy that demonstrates the company’s financial ability to complete construction of the 
Coles Wind Project. This affidavit was approved by the Coles County Board at their August 12, 2025, 
Board Meeting, approval of which is memorialized as Resolution 2025-01. 

 
 

*** 
 


